

Communication

Date	04 July 2026
Team ID	XXXXXX
Project Name	XXXXXX
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Slack / MS Teams / Zoom Scrum Master	Developers, QA Engineers	Discuss daily progress, planned tasks, and identify immediate blockers or impediments.
2	Progress Update	Weekly	Jira Dashboard / Email / Teams	Jira Dashboard / Email / Teams	Review weekly milestones, update project tracking status, and monitor timeline alignment.
3	Issue / Bug Discussion	As Needed	Jira / GitHub Issues / Quick Call	Relevant Developers, QA Engineers, Tech Lead	Triage critical application bugs, debug system errors, and collaborate on technical blockers.
4	Stakeholder Review	Bi-Weekly	Google Meet / Zoom	Product Owner, Stakeholders, Project Manager	Demonstrate working software increments, gather feedback, and realign backlog priorities
5	Final Demo Rehearsal	Once	Zoom / MS Teams	Entire Project Team, Presenters	Conduct a dry run of the end-to-end "Smart Lender" application flow to ensure a seamless final presentation
6	Final Project Demonstration	Once	In-Person / Zoom / Presentation Hall	In-Person / Zoom / Presentation Hall	Present the completed "Smart Lender" system, showcase key features

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	The frontend team faced delays or mismatched data structures when trying to integrate the backend APIs and loan prediction models.,Established a clear API contract early using tools like Swagger.	Postman. Scheduled a bi-weekly sync exclusively between the frontend and backend developers to map data formats (JSON payloads) before writing code.
2	Team members were unsure of who was working on which loan appraisal features, leading to duplicate efforts and missed micro-deadlines.", "Adopted an Agile Kanban.	Scrum board in Jira to visualize the workflow. Ensured strict updates to task statuses (To Do, In Progress, Code Review, Done) during the daily standups to maintain transparency.
3	Some team members struggled with advanced system components (such as integrating database schemas, model deployment, or specific framework configurations).	Organized structured peer-programming sessions and created a centralized document/shared repository for troubleshooting guides, ensuring technical blockers were resolved collectively rather than individually.